	ⓘ	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		◢ **Identification and Assessment**	**14 days**	**Thu 12/30/99 8:00 AM**	**Tue 1/18/00 5:00 PM**		
2	✓	Initial JAD Functional & Technical	1 day	Thu 12/30/99 8:00 AM	Thu 12/30/99 5:00 PM		
3		Publish minutes from JAD	1.5 wks	Fri 12/31/99 8:00 AM	Tue 1/11/00 12:00 PM	2	Gary Van Dam
4	✓	Assign Project Manager	1 day	Thu 12/30/99 8:00 AM	Thu 12/30/99 5:00 PM		Vicki Bradford
5	✓	Project Manager Assigned	0 days	Thu 12/30/99 8:00 AM	Thu 12/30/99 8:00 AM		
6		Develop Project Organization Document	9 days	Thu 12/30/99 8:00 AM	Tue 1/11/00 5:00 PM	5	April Blackburn
7		Send out DRAFT project org	1 day	Wed 1/12/00 8:00 AM	Wed 1/12/00 5:00 PM	6	April Blackburn
8		Meet with ITS MSC for Project Org approval	1 day	Thu 1/13/00 8:00 AM	Thu 1/13/00 5:00 PM	6,7	
9		Obtain Project Organization Document approval	3 days	Fri 1/14/00 8:00 AM	Tue 1/18/00 5:00 PM	8	ITS MSC
10		Project Orgranization Document Approved	0 days	Tue 1/18/00 5:00 PM	Tue 1/18/00 5:00 PM	9	
11		◢ **Planning**	**15 days**	**Wed 1/12/00 8:00 AM**	**Tue 2/1/00 5:00 PM**		
12		Develop High Level Project Plan	1 day	Wed 1/12/00 8:00 AM	Wed 1/12/00 5:00 PM	6	April Blackburn
13		Send out DRAFT High Level Project Plan	1 day	Thu 1/13/00 8:00 AM	Thu 1/13/00 5:00 PM	12	
14		High Level Project Plan Approval Obtained	0 days	Thu 1/13/00 5:00 PM	Thu 1/13/00 5:00 PM	13	
15		Develop Baseline Document	1 wk	Wed 1/19/00 8:00 AM	Tue 1/25/00 5:00 PM	10	April Blackburn
16		Send out DRAFT Baseline Document	1 day	Wed 1/26/00 8:00 AM	Wed 1/26/00 5:00 PM	15	April Blackburn
17		Meet with ITS MSC for Baseline Document Approval	1 day	Thu 1/27/00 8:00 AM	Thu 1/27/00 5:00 PM	16	
18		Obtain Baseline Document Approval	3 days	Fri 1/28/00 8:00 AM	Tue 2/1/00 5:00 PM	17	
19		Develop project notebook	1 wk	Wed 1/19/00 8:00 AM	Tue 1/25/00 5:00 PM	9	April Blackburn
20		Project Notebook Developed	0 days	Tue 1/25/00 5:00 PM	Tue 1/25/00 5:00 PM	19	
21		Develop project web site	1 wk	Wed 1/26/00 8:00 AM	Tue 2/1/00 5:00 PM	20	April Blackburn
22		Project Web Site established	0 days	Tue 2/1/00 5:00 PM	Tue 2/1/00 5:00 PM	21	
23		Baseline Document Approval Obtained	0 days	Tue 2/1/00 5:00 PM	Tue 2/1/00 5:00 PM	15,16,18	ITS MSC
24		User Requirements Analysis	4 wks	Wed 2/2/00 8:00 AM	Tue 2/29/00 5:00 PM	23	
25		System Design	4 wks	Wed 3/1/00 8:00 AM	Tue 3/28/00 5:00 PM	24	
26		Construction	4 wks	Wed 3/29/00 8:00 AM	Tue 4/25/00 5:00 PM	25	
27	▦	Implementation	4 wks	Fri 5/5/00 8:00 AM	Thu 6/1/00 5:00 PM	26	
28		Production and System Maintenance	4 wks	Fri 6/2/00 8:00 AM	Thu 6/29/00 5:00 PM	27	